

# **ABERDEEN PUBLIC SCHOOL DISTRICT 6-1 OPERATIONAL SERVICES**

**District Service Center  
1224 South Third Street  
Aberdeen, SD 57401  
(605) 725-7105**

**TO:** Dr. Harms  
**FROM:** Bob Pitz  
**SUBJECT:** Change Order 8 & 9 for Holgate Middle School HVAC Upgrades  
**DATE:** November 1, 2010

Change order 8 is an add of \$1,270 to the contract with JDH Construction. It provided for additional painting that was not in the contract.

Change order 9 is an add of \$1,423 to the contract with JDH Construction. It is for the additional expense to hang sprinkler lines to meet code in the auxiliary gym, band and vocal rooms.

These change orders were previously approved to meet construction deadlines and are being submitted for school board approval.

Feel free to contact me with questions or concerns.